संलग्न

Training Calender 2013-14 (HMIS and Logistics)

SlNo.	RPTC	HMIS Training	Batches 25Participants per batch	Log MGT	Batches 15 Participants per batch	Training Dates for Training at RHFWTC							
1	Agra (HMIS 5 days	50	2							25-29 Nov	13-17 Jan		
	Log Mgt (3 days)			60	4		2-4 Jan	6-8Jan	28-30 Jan	20*22 Feb			
2	Allahabad (HMIS 5	50	2			16-20 Dec		18-22 Jan					
	Log Mgt (3 days)			45	3		2-4 Jan	10-12 Feb	13-15 Feb				
3	Bareilly (HMIS 5 da	25	1			16-20 Dec							
	Log Mgt (3 days)			30	2			2-4 Jan	6-8 Jan				
4	Moradabad (HMIS	25	1						06-10 Jan				
	Log Mgt 3 days)			15	1					3-5 feb			
5	Meerut (HMIS 5 da	50	2					6-10 Jan		3-8 feb			
	Log Mgt 3 days)			75	5	16-18 Dec	2-4 Jan	6-8 Jan	20-24 Jan	13-15 feb			
6	Kanpur (HMIS 5 da	25	1			16-20 Dec							
	Log Mgt 3 days)			45	3	16-18 Dec	2-4 Jan	6-8 Jan					
7	Jhansi (HMIS 5 day	50	2			16-20 Dec		16-18 Jan					
	Log Mgt 3 days)			60	4		2-4 Jan			6-8 Feb	10-12 Feb	6-8 March	
8	Faizabad (HMIS 5 d	75	3				6-11Jan		20-24 Jan			3-8 March	
	Log Mgt 3 days)			90	6		2-4 Jan	6-8 Jan		6-8 Feb	10-12 Feb	6-8 March	10-12 March
9	Gorakhpur (HMIS 5	75	3			16-20 Dec	6-11Jan			17-19 Feb			
	Log Mgt 3 days)			75	5		2-4 Jan	6-8 Jan		6-8 Feb	10-12 Feb	6-8 March	
10	Lucknow (HMIS 5 d	50	2			16-20 Dec	6-11Jan						
	Log Mgt 3 days)			75	5		2-4 Jan	6-8 Jan		6-8 Feb	10-12 Feb	6-8 March	
11	Varanasi (HMIS 5 d	75	3			16-20 Dec			20-24 Jan	10-14 Feb			
	Log Mgt 3 days)			90	6		2-4 Jan	6-8 Jan		6-8 Feb	10-12 Feb	6-8 March	10-12 March
TOTAL		550	22	660	44								