

TENTATIVE SBA TRAINING CALENDER FOR 2013-14

S.no	Name of District	Final Load(In Multiple of 4)	Total Number of Batches(4 Per Batch)	Budget Sent(Rs.1.033 Lakhs/ Batch)(In Lakhs)	TRAINING DATES										
					1-21.10.13	6-26.11.13	2-22.12.13	30.12.13-19-01.14	27.01-16.02.14	24-02-16.03.14	24.03.14-13.04.14	21.04-11.05.13	17.05-6.06.14-	12.06-02.07-14	TOTAL
Number of Participant →															
1	Agra	32	8	8.26	4	4	4	4	4	4	4	4			32
2	Mathura	20	5	5.17		4	4	4	4	4					20
3	Mainpuri	32	8	8.26	4	4	4	4	4	4	4	4			32
4	Firozabad	20	5	5.17		4	4	4	4	4					20
5	Aligarh	24	6	6.2		4	4	4	4	4	4				24
6	Etah	20	5	5.17		4	4	4	4	4					20
7	Hathras	24	6	6.2		4	4	4	4	4	4				24
8	Kashi Ram Nagar	16	4	4.13			4	4	4	4					16
9	Allahabad	36	9	9.3	4	4	4	4	4	4	4	4	4		36
10	Kaushambi	24	6	6.2		4	4	4	4	4	4	4			24
11	Fatehpur	36	9	9.3	4	4	4	4	4	4	4	4	4		36
12	Pratapgarh	20	5	5.17		4	4	4	4	4					20
13	Azamgarh	36	9	9.3	4	4	4	4	4	4	4	4	4		36
14	Mau	24	6	6.2		4	4	4	4	4	4				24
15	Ballia	20	5	5.17		4	4	4	4	4					20
16	Bareilly	36	9	9.3	4	4	4	4	4	4	4	4	4		36
17	Budaun	16	4	4.13		4	4	4	4						16
18	Pilibhit	20	5	5.17		4	4	4	4	4					20
19	Shajahanpur	16	4	4.13		4	4	4	4						16
20	Basti	20	5	5.17		4	4	4	4	4					20
21	Sidharth Nagar	36	9	9.3	4	4	4	4	4	4	4	4	4		36
22	Sant Kabir Nagar	16	4	4.13		4	4	4	4						16
23	Banda	16	4	4.13		4	4	4	4						16
24	Chitrakoot														
25	Hamirpur	32	8	8.26	4	4	4	4	4	4	4	4			32
26	Mahoba	16	4	4.13		4	4	4	4						16
27	Faizabad	36	9	9.3	4	4	4	4	4	4	4	4	4		36
28	Barabanki	32	8	8.26	4	4	4	4	4	4	4	4			32
29	Ambedkar Nagar	40	10	10.3	4	4	4	4	4	4	4	4	4	4	40
30	Sultanpur	28	7	7.23		4	4	4	4	4	4	4			28
31	CSM Nagar	20	5	5.17		4	4	4	4	4					20
32	Gonda	32	8	8.26	4	4	4	4	4	4	4	4			32
33	Balrampur	32	8	8.26	4	4	4	4	4	4	4	4			32
34	Shrawasti	16	4	4.13		4	4	4	4						16

S.no	Name of District	Final Load(In Multiple of 4)	Total Number of Batches(4 Per Batch)	Budget Sent(Rs.1.033 Lakhs/ Batch)(In Lakhs)	TRAINING DATES										
					1-21.10.13	6-26.11.13	2-22.12.13	30.12.13-19-01.14	27.01-16.02.14	24-02-16.03.14	24.03.14-13.04.14	21.04-11.05.13	17.05-6.06.14-	12.06-02.07-14	TOTAL
35	Bahraich	32	8	8.26	4	4	4	4	4	4	4	4	4	4	32
36	Gorakhpur	32	8	8.26	4	4	4	4	4	4	4	4	4	4	32
	Sahjanwa	12	3	3.1			4	4	4						12
37	Deoria	20	5	5.17		4	4	4	4	4					20
38	Kushinagar	16	4	4.13		4	4	4	4						16
39	Maharajganj	24	6	6.2		4	4	4	4	4	4				24
40	Jhansi(Mauranipur)	28	7	7.23		4	4	4	4	4	4	4			28
41	Lalitpur	32	8	8.26	4	4	4	4	4	4	4	4	4		32
42	Jalaun	20	5	5.17		4	4	4	4	4					20
43	Kanpur Nagar	24	6	6.2		4	4	4	4	4	4				24
44	Etawah	16	4	4.13		4	4	4	4						16
45	Auriya	20	5	5.17		4	4	4	4	4					20
46	Farrukhabad	24	6	6.2		4	4	4	4	4	4				24
47	Kanpur Dehat	28	7	7.23		4	4	4	4	4	4	4	4		28
48	Kannauj	32	8	8.26	4	4	4	4	4	4	4	4	4		32
49	Lucknow	32	8	8.26	4	4	4	4	4	4	4	4	4		32
50	Sitapur	32	8	8.26	4	4	4	4	4	4	4	4	4		32
51	Hardoi	16	4	4.13		4	4	4	4						16
52	Unnao	16	4	4.13		4	4	4	4						16
53	Raebareli	24	6	6.2		4	4	4	4	4	4				24
54	Kheri	16	4	4.13		4	4	4	4						16
55	Merrut	28	7	7.23		4	4	4	4	4	4	4	4		28
56	Ghaziabad	24	6	6.2		4	4	4	4	4	4	4			24
57	Bulandshair	28	7	7.23		4	4	4	4	4	4	4	4		28
58	Baghpat	24	6	6.2		4	4	4	4	4	4	4			24
59	GB Nagar	24	6	6.2		4	4	4	4	4	4	4			24
60	Mirzapur	16	4	4.13		4	4	4	4						16
61	Sonebhadra	20	5	5.17		4	4	4	4	4					20
62	SRN - Bhadohi	20	5	5.17		4	4	4	4	4					20
63	Moradabad	36	9	9.3	4	4	4	4	4	4	4	4	4	4	36
64	Rampur	20	5	5.17		4	4	4	4	4					20
65	Bijnor	40	10	10.3	4	4	4	4	4	4	4	4	4	4	40
66	JP Nagar	16	4	4.13		4	4	4	4						16
67	Saharanpur	24	6	6.2		4	4	4	4	4	4				24
68	Muzaffer Nager	24	6	6.2		4	4	4	4	4	4				24
69	Chandauli	12	3	3.1			4	4	4						12
70	Jaunpur	32	8	8.26	4	4	4	4	4	4	4	4	4		32
71	Ghazipur	32	8	8.26	4	4	4	4	4	4	4	4	4		32
72	Varanasi	32	8	8.26	4	4	4	4	4	4	4	4	4		32
		1792	448	463	96	276	288	288	288	228	168	116	36	8	1792

* If the local authorities wish to change any date they must inform NRHM -SPMU and SIHFW,U.P. in this reg

** Classes would be run on Sundays and holidays also.

S.no	Name of District	Final Load(In Multiple of 4)	Total Number of Batches(4 Per Batch)	Budget Sent(Rs.1.033 Lakhs/ Batch)(In Lakhs)	TRAINING DATES									
					1-21.10.13	6-26.11.13	2-22.12.13	30.12.13-19-01.14	27.01-16.02.14	24-02-16.03.14	24.03.14-13.04.14	21.04-11.05.13	17.05-6.06.14-	12.06-02.07-14

*** This year there have been 6 Batches of SBA TOT at SIHFW, U.P. and 139 District Trainers Trained(Besides the DTs trained earlier. In case of need of more trainers District authorities should immiadiately inform SIHFW.

